

Project Planning — Planning Logic

Project: Import Data using Transform Maps (Spreadsheet)

Agile Terminology

A Sprint is a fixed period or duration in which a team works to complete a set of tasks.

An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

A Story is a small task. It is part of an Epic.

A Story Point is a number that represents how much effort a story takes to complete (usually in the form of the Fibonacci series).

Story Point Scale (1, 2, 3, 5):

- 1 — Very Easy task
- 2 — Normal task
- 3 — Moderate task
- 5 — Difficult task

Sprint 1 — Data Setup, Import & Transform

Data Collection & Table Creation (Epic 1)

Creating Spreadsheet (USN1) — 2

Creating Employee Table (USN2) — 2

Import Set & Transform Map (Epic 2)

Creating Import Set Table (USN3) — 3

Creating Transform Map (USN4) — 3

Transform & Validate (Epic 3)

Transform Data & Validate (USN5) — 2

Total Story Point in Sprint 1 = 2 + 2 + 3 + 3 + 2 = 12

Sprint 2 — Deduplication, Reporting & Dashboard

Data Integrity – Coalesce (Epic 4)

Enable Coalesce to Avoid Duplicate Records (USN6) — 3

Inserting New Data in Excel Format (USN7) — 2

Reports (Epic 5)

Employee List Report (USN8) — 2

Employees by Location – Bar Chart (USN9) — 2

Employees by Department – Pie Chart (USN10) — 2

Dashboard (Epic 6)

Adding Reports to Dashboard (USN11) — 5

Total Story Point in Sprint 2 = 3 + 2 + 2 + 2 + 2 + 5 = 16

Total Story Points

Sprint 1 = 12

Sprint 2 = 16

Velocity Calculation


Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 12 + 16 = 28

Number of Sprints = 2

Velocity = 28 / 2 = 14 (Story Points per Sprint)

Your team's velocity is 14 Story Points per Sprint.



Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	29 September 2026
Team ID	SWTID-2026-7612
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Table Creation	USN-1	As an admin, I can create a spreadsheet of employee details (ID, Name, Email, Department, Location).	2	High	
Sprint-1		USN-2	As an admin, I can create the target Employee table in ServiceNow.	2	High	
Sprint-1	Import Set & Transform Map	USN-3	As an admin, I can create an Import Set table to stage the spreadsheet data.	3	High	
Sprint-1		USN-4	As an admin, I can create a Transform Map to map import fields to the Employee table.	3	High	
Sprint-1	Transform & Validate	USN-5	As an admin, I can transform and validate the imported employee data.	2	Medium	
Sprint-2	Data Integrity (Coalesce)	USN-6	As an admin, I can enable Coalesce on Employee ID to avoid duplicate records.	3	High	
Sprint-2		USN-7	As an admin, I can insert/update employee data from an Excel file through the transform.	2	Medium	
Sprint-2	Reports	USN-8	As a user, I can view an Employee List report.	2	Medium	
Sprint-2		USN-9	As a user, I can view Employees by Location as a bar chart.	2	Low	
Sprint-2		USN-10	As a user, I can view Employees by Department as a pie chart.	2	Low	
Sprint-2	Dashboard	USN-11	As a user, I can view all reports together on a single dashboard.	5	High	

Sprint-1 total = 2 + 2 + 3 + 3 + 2 = 12 | **Sprint-2 total = 3 + 2 + 2 + 2 + 2 + 5 = 16**

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	22 Sep 2026	27 Sep 2026	12	27 Sep 2026
Sprint-2	16	6 Days	29 Sep 2026	04 Oct 2026	16	04 Oct 2026

Velocity:


Our sprint duration is 6 days and the team's velocity is 14 story points per sprint. The average velocity (AV) per day is the story points delivered per working day:

$$AV = \text{velocity} \div \text{sprint duration} = 14 \div 6 \approx 2.3 \text{ story points per day}$$

Note: velocity per day = velocity ÷ sprint duration (story points delivered per day). In the original sample the label read "sprint duration ÷ velocity" but the numbers used velocity ÷ duration (20 ÷ 10 = 2), so the formula above is the corrected version.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum, but can be applied to any project containing measurable progress over time. The chart below tracks the remaining story points across our two sprints against the ideal burndown line.



Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>